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MEMORANDUM 
 

 
To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  September 5, 2018 

 

Re:  Local Technical Assistance (LTA) Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and consultant assistance. To date, 222 local projects have been initiated. Of these, 179 

projects have been completed, and the remainder are under development.   

 

Further detail on LTA project status can be found in the attached project status table. Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics.  

 

ACTION REQUESTED: Information 

 

  



   

 

 

 



  

    

 

Projects Currently Underway 

No. Project CMAP lead Timeline 
Assistance 

type 
Status and notes  

700 Algonquin-Cary sub area 

plan 

Brian Daly Mar. 2018- 

June 2019 

Staff 

assistance 

Existing Conditions Report currently being drafted and 

anticipated in Fall 2018 along with a second round of community 

outreach. 

702 Beach Park Northern 

Lakeshore Regional Bicycle 

and Pedestrian Plan 

John O’Neal Sept. 2018-

Feb. 2020 

Consultant 

assistance 

Scoping complete. RFP currently under development. 

 

703 Beecher comprehensive plan Ricardo Lopez Jan. 2018-

June 2019 

Consultant 

assistance 

A public kick-off workshop for the comprehensive plan was held 

on July 26.  CMAP staff is now reviewing the draft ECR in 

anticipation of a September 27 Steering Committee meeting. 

Outreach activities underway include an online survey and focus 

group meetings.  

402 Bensenville zoning update 

(see website) 

Jake Seid Oct. 2015-

Oct 2018 

Staff 

assistance 

The entire draft Ordinance has been reviewed by Village staff 

and the project Steering Committee. Public open houses took 

place on August 22 and 27. The Plan Commission will meet to 

recommend the approval in early October.    

704 Bridgeport/Canaryville 

priorities plan 

Noah Boggess Jan. 2018-

Dec. 2018 

Staff 

assistance 

Finishing community profile and drafting key recommendations 

memo. 

305 Campton Hills zoning and 

subdivision regulations 

Kristin Ihnchak July 2014-

Dec. 2018 

Consultant 

assistance 

No update. 

705 Calumet Park comprehensive 

plan 

Brian Daly Sept. 2018 – 

Feb. 2020 

Consultant 

Assistance 

CMAP released the RFP for consultant services on August 10 with a 

deadline for proposals of August 31. CMAP staff is currently reviewing 

proposals. 

706 Carol Stream zoning, sign, 

and subdivision regulations 

Jake Seid May 2018- 

May 2021 

Consultant 

assistance 

Houseal Lavigne Associates was selected as the consultant for 

this project pending approval by the CMAP Board in September.  

707 Channahon comprehensive 

plan 

Heidy Persaud Mar. 2018-

Sept. 2019 

Consultant 

assistance 

Existing conditions analysis anticipated Fall 2018. Project website 

is http://www.hlplanning.com/portals/channahon/. 

728 Chicago Belmont-Cragin 

Avenues for Growth 

Heidy Persaud Apr. 2018- 

Oct. 2019 

Consultant 

assistance 

A Community Tour and the 1st Steering Committee meeting 

were held on August 14th and August 21st , respectively.     

407 Chicago North River 

Communities  neighborhood 

plan (see website) 

Brian Daly Nov. 2015- 

June 2018 

Staff 

assistance 

CMAP staff has completed final revisions to the plan and is 

awaiting adoption by the community partner. 

http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.hlplanning.com/portals/channahon/
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities


   

LTA Program Update Page 2 September 5, 2018 

No. Project CMAP lead Timeline 
Assistance 

type 
Status and notes  

503 Chicago Riverdale area 

transportation plan (see 

website) 

Tony Manno Nov. 2016-

Dec. 2018 

Consultant 

assistance 

The steering committee met on August 10 to discuss the 

prioritization of recommendations, and choose the Top 5 to be 

further developed to illustrative cut sheets by the consultant 

team.   

709 Chinatown Parking Study 

(see website) 

Lindsay Bayley Feb. 2018 – 

Aug. 2019 

Staff 

assistance 

Kick-off steering committee meeting held on August 2nd.  Staff 

collected input from steering committee members and other 

participants on parking issues in the neighborhood. Additional 

parking data has been collected, and existing conditions research 

continues. Stakeholder interview scheduling and conducting is 

underway.   

506 Cook County (Maine-

Northfield) unincorporated 

area plan (see website) 

Jake Seid July 2016-

Aug. 2018 

Staff 

assistance 

CMAP staff met with Cook County President Toni Preckwinkle 

and her staff to discuss this project on August 28. CMAP will 

meet again with President Preckwinkle in September to discuss 

near-term priorities.   

507 Des Plaines comprehensive 

plan 

Heidy Persaud Nov. 2016-

June 2018 

Staff 

assistance 

The final Steering Committee meeting was held on August 22nd 

to review the draft plan.  Draft plan document is also being 

reviewed by the City Council and PZB.   

711 DuPage County Corridor 

Study 

Lindsay Bayley Jan. 2018 – 

June 2019 

Consultant 

assistance 

The consultant team has collected local data and has conducted 

or scheduled meetings with all communities in the study area.  

712 Far South CDC Existing 

Conditions and Market 

Analysis 

Katanya Raby  Apr. 2018-

Apr. 2019 

Staff 

assistance 

Data collection, existing conditions research underway. 

Stakeholder interviews to be scheduled. 

713 Forest Preserve District of 

Cook County, Des Plaines 

River Trail, South Extension 

Planning Study (see website) 

John O’Neal May 2018-

Oct. 2019 

Staff 

assistance 

Study area bicycle tour by core project team took place on 

August 7.  Steering Committee invitations extended and first 

Steering Committee meeting planned for Sept. 14.  Data 

collection and existing conditions analysis underway. 

714 Frankfort Plan Commissioner 

training 

Maggie Jarr Jan. 2018- 

June 2018 

Staff 

assistance 

CMAP staff conducted the first of three trainings in March. 

Village staff is reviewing CMAP staff’s proposal for the second 

training. 

314 Glenview sustainability 

ordinance review 

Kelsey Pudlock May 2018- 

Dec. 2018 

Staff 

assistance 

Scoping underway. 

510 Harvard zoning update Jake Seid Jan. 2017-

Aug. 2018 

Consultant 

assistance 

City Council adopted the Ordinance on August 28.  This project is 

complete. 

http://www.cmap.illinois.gov/programs/lta/riverdale-multimodal
http://www.cmap.illinois.gov/web/guest/programs/lta/chinatown-parking
http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
https://www.cmap.illinois.gov/programs/LTA/des-plaines-river-trail-study
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Assistance 
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Status and notes  

415 Huntley zoning update Patrick Day May 2015- 

June 2018 

Consultant 

assistance 

No update. 

715 Illinois International Port 

District planning priorities 

report 

Elizabeth Scott Apr. 2018-

Apr. 2019 

Staff 

assistance 

Project is underway. Additionally, IDOT has approved a request 

for funds in support of phase 2 of the project—a consultant-led 

master plan for IIPD to begin in 2019. RFP development for the 

master plan has begun. 

717 Justice I&M Canal Trail 

Extension Feasibility Study 

(see website) 

John O’Neal Jan. 2018- 

June 2019 

Consultant 

assistance 

Draft ECR received and CMAP comments submitted. 

Environmental evaluation and stakeholder outreach continue. 

Next steering committee meeting scheduled for Sept. 28. 

719 Kane County / Mill Creek 

watershed-based plan 

(website) 

Holly 

Hudson/Kelsey 

Pudlock 

Oct. 2017-

Oct. 2019 

Staff 

assistance 

Staff began field work assessing stream physical conditions; 

approximately four miles of Mill Creek have been assessed to 

date.  A report for a consultant subcontract to provide pollutant 

loading and BMP pollutant load reduction modeling services 

was prepared for the September 12 CMAP Board meeting.  Staff 

also prepared a poster and post cards for a public open house 

scheduled for September 27 at the Geneva Park District’s Peck 

Farm Park.   

513 Lisle downtown parking plan 

(see website) 

Lindsay Bayley Mar. 2016-

June 2018 

Staff 

assistance 

Editing and formatting of final plan underway. 

721 Maywood Zoning Reference 

Guide 

Maggie Jarr Jan. 2018- 

June 2018 

Staff 

assistance 

CMAP staff is drafting the reference guide. 

514 McHenry County Fox River 

corridor study (see website) 

Kate Evasic Sept. 2016-

July 2018 

Staff 

assistance 

CMAP staff revised the draft plan based on feedback received 

from the county, steering committee and regional partners. A 

public open house to review the draft plan was held on August 

29 at Fox River Grove Village Hall.  

723 McHenry County Council of 

Governments Shared Services 

Study 

Maggie Jarr May 2018- 

Sept. 2019 

Staff 

assistance 

CMAP staff is drafting the MOU and IGA to be signed and 

adopted by the McHenry County Council of Governments 

(MCCG). 

724 McKinley Park Development 

Council neighborhood plan 

(see website) 

Ricardo Lopez Jan. 2018-

Dec. 2019 

 

Staff 

assistance 

Ongoing promotion of an online survey, available in English, 

Spanish, and Chinese Mandarin. Targeted outreach activities 

scheduled for the month of September, including a listening 

meeting with local business and property owners scheduled for 

https://www.cmap.illinois.gov/programs/LTA/justice
http://www.cmap.illinois.gov/programs/lta/mill-creek
http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river-mchenry-lake
http://www.cmap.illinois.gov/programs/LTA/mckinley-park
https://mckinleypark.metroquest.com/
https://mckinleypark-sp.metroquest.com/
https://mckinleypark-ch.metroquest.com/
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September 19. Please visit the project web page for a full 

schedule of outreach activities.  

722 Midlothian stormwater 

management capital plan 

Kate Evasic Apr. 2018- 

Apr. 2019 

Consultant 

assistance 

Project is on hold until the consultant is under contract. 

725 Montgomery Zoning and 

Subdivision Ordinance 

Jake Seid Sep. 2019-

Sep. 2021 

Staff 

assistance 

Project kick-off with Village staff is scheduled for September 12.  

726 North Avenue corridor plan Cindy 

Cambray 

Jan. 2018-

Dec. 2018 

 

Staff 

assistance 

The initial public outreach push will conclude at the end of 

August.  Over 1,000 responses have been received to the online 

survey.  Staff are drafting the existing conditions report.  

517 North Lawndale community 

plan (see website) 

Heidy Persaud Feb. 2016- 

Aug. 2018 

Staff 

assistance 

Draft plan document being reviewed by NLCCC/LISC. 

Community adoption event scheduled for November 1. 

520 Richton Park stormwater 

master plan, phase 2 (see 

website) 

Kate Evasic May 2018- 

Oct. 2018 

Consultant 

assistance 

Consultant finalized the draft subarea plans, which will be 

presented to the Planning and Zoning Commission on 

September 11. Development of green infrastructure planning and 

design guidance is underway and the report is being drafted.  

730 Robbins stormwater, TOD, 

and industrial area plan 

Kelwin Harris Jan. 2018- 

June 2019 

Staff 

assistance 

Project team is working on outlines and ECR sections while 

outreach is ongoing. Continuing meetings with RTA, MWRD 

and other project partners to begin outreach phase for TOD & 

Industrial area. Steering committees have been formed. 

731 Sandwich planning priorities 

report 

Jared Patton Jan. 2018-

Dec. 2018 

Staff 

assistance 

A community outreach summary report has been posted to the 

project webpage. Work is nearly complete on the Community 

Profile section of the final report.  

732 Sauk Village comprehensive 

plan update 

Stephen 

Ostrander 

Mar. 2018-

Sept. 2019 

Consultant 

assistance 

In addition to ongoing stakeholder interviews and research and 

analysis, consultant team completed draft existing conditions 

report for review by the Village, CMAP, Metra, and Pace.  

327 South Elgin zoning update 

(see website) 

Patrick Day Oct. 2014-

September 

2018 

Staff 

assistance 

Following an August 15 public hearing PZC unanimously 

recommended to the Village Board that the UDO and revised 

zoning map be approved.  VB will consider approval at 9/4 

meeting. 

733 South Suburban Mayors and 

Managers Association Pilot 

Circuit Rider Program 

Patrick Day Jan 2019- 

Jan 2022 

Staff 

assistance 

Scoping underway. 

http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale
http://www.cmap.illinois.gov/programs/lta/richton-park-smp
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
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735 Thornton planning priorities 

report 

Kate Evasic May 2018- 

Dec. 2018 

Staff 

assistance 

CMAP staff completed interviews with key stakeholders on 

August 2 and is drafting the existing conditions section of the 

report. 

522 Wilmington downtown plan (see 

website) 

Maggie Jarr Jan. 2017-

July 2018 

Staff 

assistance 

A public hearing took place on August 7, and the downtown plan was 

adopted by Wilmington City Council on August 21. Implementation 

meetings with the Mayor, City Administrator, and project Steering 

Committee are scheduled for September 13. 

 

### 

http://www.cmap.illinois.gov/programs-and-resources/lta/wilmington

